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TRANSPORTATION BOND PROGRAM

Summary Schedule
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Original
1 Wilson Park/Wash./Willow Traffic Calming COMPLETE
Actual
Original
2 Gregg Ave/North St. Intersection COMPLETE
Actual
[
Original
3 Zion Road Ph. | (N. College to Vantage)
Actual
Original
4 College Avenue Phase | (Rock to Maple)
Actual
Mount Comfort Road
Original
Mt Comfort/Shiloh/I540 Int.
Actual
5
Original
Alpine to Rupple
Actual
Original
6 Cato Springs Road
Actual
Fayetteville Expressway Economic Corridor
Original
7 Futrall/North Hills Roundabout
Actual
Original
8 Highway 71B Flyover Bridge
Actual
Original e
9 Van Asche Dr. (Gregg to Howard Nickell)
Actual
Original \\\\\\\\\\\\\\\\\\\\\\L \\\
10 Rupple Road (6th to Persimmon)
Actual
Original
11 Garland Avenue (1540 to Howard Nickell) ON HOLD
Actual
Original ol
12 Maple & Lafayette Historic Bridges
Actual I

AHTD PROJECTS

13 Crossover (Mission to City Limits)

Under Construction

14 Highway 16 (Armstrong to Stonebridge)

Roadway Construction Bid Date

Fall-2012 (By AHTD)

15 Garland (North to Melmar)

Roadway Construction Bid Date

Fall-2012 (By AHTD)

Notes: 1) Huntsville (Happy Hollow to Stonebridge) and Fifteenth Street (Happy Hollow to S. College have been combined and renamed to Highway 16 Improvements, Armstrong to Stonebridge.
2) AHTD project milestones are included for reference only. The Arkansas Highway and Transportation Department is managing these projects, and the City has little control over the schedule.

LEGEND:

I  study/Concept. Design Phase

B Dcsign Phase

Property Acquisition/Preconst. Phase

Consultant Procurement Phase

Utility Relocation Phase

I cConstruction Phase




